



www.betconix.com

BETCONIX


BNIX Token

Road map



v. 1.0 / August 2020

Road map of the development of a project exchange BETCONIX.



ROAD MAP.

3rd quarter of 2020

Acquisition of the exchange BetConix.com, legal formalities for changing ownership.

Changing the algorithm and updating the exchange's website, marketing events.

Development of the BNIX Token concept.

Development of BNIX Token, marketing events.

4th quarter of 2020

Marketing activities, financial support of the project.

Start of the exchange BetConix.com.

IEO Private pre-sale BNIX Token.

1st quarter of 2021

- Distribution of pre-sale tokens to holders according to the plan.
- IEO Public round, 1st stage of placement.
- Distribution of tokens of the first public round by the holder according to the plan.

2nd quarter of 2021

- Launch complex orders on the exchange.
- IEO Public round, 2nd stage of placement.
- Distribution of tokens the second public round by the holder according to the plan.
- Buyout of unused BNIX tokens.


3rd quarter of 2021

- Payment of remuneration, according to the partner program, "bounty" BNIX Token.
- Launch of the voting system for BNIX Token holders.
- Distribution of tokens according to the plan, distribution of the total issue of tokens.
- Listing-issue, free sale of BNIX tokens.

4th quarter of 2021

- Launch of margin trading, BetConix.com.
- Adding trading pairs.
- Development, testing and launch of a mobile app BetConix.com.

1st quarter of 2022



- Conducting two third-party IEO and listing of tokens selected by voting of BNIX Token holders.

- Marketing activities and technical improvements.

2nd quarter 2022

- Listing of BNIX Token on partner resources (exchanges).

- Development of a plan for further development of the project, voting among BNIX Token holders.

